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The mechanism of disaster capitalism 
and the failure to build community 
resilience: learning from the 2009 
earthquake in L’Aquila, Italy

Angelo Jonas Imperiale Lecturer, Urban and Regional Studies Institute, Faculty 
of Spatial Sciences, University of Groningen, The Netherlands, and Frank Vanclay 
Director, Urban and Regional Studies Institute, Faculty of Spatial Sciences, University 
of Groningen, The Netherlands

This paper reflects on what materialised during recovery operations following the earthquake in 
L’Aquila, Italy, on 6 April 2009. Previous critiques have focused on the actions of the Govern-
ment of Italy and the Department of Civil Protection (Protezione Civile), with little attention 
paid to the role of local authorities. This analysis sheds light on how the latter used emergency 
powers, the command-and-control approach, and top-down planning to manage the disaster con-
text, especially in terms of removal of rubble, implementing safety measures, and allocating 
temporary accommodation. It discusses how these arrangements constituted the mechanism via 
which ‘disaster capitalism’ took hold at the local and national level, and how it violated human 
rights, produced environmental and social impacts, hindered local communities from learning, 
transforming, and building resilience, and facilitated disaster capitalism and corruption. To make 
the disaster risk reduction and resilience paradigm more effective, a shift from centralised civil 
protection to decentralised, inclusive community empowerment systems is needed.

Keywords: disaster risk governance, elite capture, organised crime infiltration, 
rent-seeking, social dimensions of disasters, social learning, sociology of disasters, 
transformation towards sustainability

Introduction
Since the 1980s, various international declarations have promulgated a disaster risk 
reduction (DRR) and resilience paradigm as the guiding basis of disaster manage-
ment and development agencies in all countries (UNDRO, 1982; IDNDR, 1994; 
UNISDR, 2005; United Nations, 2015). The framework advocates reducing vulner-
abilities and risks and building community resilience during all phases of disaster 
management and development (IFRC, 2004; UNISDR, 2007; Benson and Twigg, 
2007; UNISDR and UNDP, 2007; Department for International Development, 
2010; UNDP, 2014). Post-disaster interventions should be an opportunity to enhance 
resilience and to build back better not only damaged housing and infrastructure, but 
also local communities (Quarantelli, 1998; Perry and Quarantelli, 2005; Benson and 
Twigg, 2007; World Bank, 2009; Hallegatte et al., 2017; Hallegatte, Rentschler, and 

doi:10.1111/disa.12431

Disasters, 2021, 45(3): 555−576. © 2020 The Authors Disasters © 2020 Overseas Development Institute
This is an open access article under the terms of the Creative Commons Attribution License, which permits use, distribution and 
reproduction in any medium, provided the original work is properly cited.



Angelo Jonas Imperiale and Frank Vanclay556 

Walsh, 2018; Imperiale and Vanclay, 2020). Understanding how to include commu-
nity resilience-building strategies in the design and implementation of post-disaster 
interventions should be a key priority of disaster management and development agencies. 
 For effective DRR and resilience outcomes, there must be transformative, co-
produced knowledge of the multiple dimensions of disaster risks and impacts (Tierney 
and Oliver-Smith, 2012; Imperiale and Vanclay, 2019a). To generate community 
resilience and enhance inclusive social learning and socially sustainable transforma-
tion, such knowledge should accompany planned interventions from before concep-
tion (Imperiale and Vanclay, 2016b). There must be transparency and accountability, 
genuine community engagement and empowerment, and effective coordination of 
myriad stakeholders, with the roles, needs, and priorities of local communities fully 
recognised and respected (Department for International Development, 2010). Post-
disaster interventions must avoid negative environmental and social impacts, as well 
as damage to the human rights of affected communities. The individual and collec-
tive capacities, emotions (such as empathy), attitudes (such as social responsibility), 
actions, and behaviours (such as mutual aid), which are conducive to social learn-
ing and transformation towards sustainability, must be harnessed and strengthened 
(IDNDR, 1994; UNISDR, 2005; Benson and Twigg, 2007; Jha et al., 2010; United 
Nations, 2015; Imperiale and Vanclay, 2016a, 2016b). 
 For more than 40 years, social science literature pertaining to disaster studies has 
underlined that post-disaster interventions exacerbate the inequities that characterise 
affected local communities, worsening social exclusion and failing to enhance social 
learning and transformation (see, for example, Oliver-Smith, 1977, 1990; Bates, 
1982; Bolin and Bolton, 1983; Cutter et al., 2006; Gunewardena and Schuller, 2008). 
Too often, post-disaster interventions by states result in disaster management agen-
cies exacerbating pre-crisis vulnerabilities, the root causes of disaster, and associated 
risks and impacts, with the event being seized as an opportunity for disaster capitalism 
(Escaleras, Anbarci, and Register, 2007; Gunewardena and Schuller, 2008; Klein, 
2008; Owen, 2011; Escaleras and Register, 2016; Faas, 2016; Schuller and Maldonado, 
2016; Pyles, Svistova, and Ahn, 2017; Lewis, 2018; Lowenstein, 2018). 
 Naomi Klein (2005) coined the term ‘disaster capitalism’ to explain the deviant 
behaviour of the unscrupulous individuals and organisations that extract private advan-
tage in emergency situations. This adverse behaviour is condoned and frequently 
facilitated by institutional arrangements and neoliberal logic (Gunewardena and 
Schuller, 2008). The term is widely employed and regularly invoked in analyses of 
disaster interventions (see, for example, Loewenstein, 2015; Yamada, Cabaljao, and 
Imasa, 2018; Yee, 2018). Schuller and Maldonado (2016, p. 62) depict it as the ‘instru-
mental use of catastrophe . . . to promote and empower a range of private, neoliberal 
capitalist interests’. Little effort has been made, though, to describe and analyse: (i) the 
institutional mechanism by which states enable the implementation of disaster capital-
ism at the local level; (ii) the social risks that allow it to emerge at all levels of society; 
(iii) the worldview that accompanies it; and (iv) its consequences for local commu-
nities’ capacities to learn, transform, and build community resilience collectively.
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 This paper analyses recovery after the earthquake in L’Aquila, Italy, on 6 April 2009, 
and more specifically, how local authorities used emergency powers, the command-
and-control approach, and top-down planning to organise interventions in the affected 
area. These institutional and financial strategies (in other words, the ‘mechanism’) of 
the Italian state distorted the normal physical planning, community participation, 
and risk management procedures of democratic governance. The paper reflects on how 
this mechanism permitted disaster capitalism to manifest at all levels of society, rather 
than facilitating inclusive social learning, transformation, and resilience-building. 
In contradiction of the international DRR paradigm, top-down, military-type pro-
cesses were introduced following the earthquake, disrupting local governance, exac-
erbating local vulnerability to disasters and endemic risks (such as corruption, elite 
capture, inequity, infiltration of organised crime, public debt, rent-seeking, and social 
exclusion), and leading to a failure to build local community resilience. The paper 
assesses how this happened by scrutinising three topics: (i) disaster governance arrange-
ments; (ii) the business of safety and rubble; and (iii) the establishment of a housing 
fund called the AQ fund.

Methodology
This paper is part of a larger research project looking at the social dimensions of the 
L’Aquila earthquake and the subsequent interventions by the state and civil protec-
tion authorities during each phase of disaster management. The primary author, 
Angelo Jonas Imperiale, is an Italian citizen who was born in L’Aquila and has resided 
in the central region of Abruzzo for most of his life. He was present in the city of 
L’Aquila on the night of the earthquake and lived in the mountainous Province of 
L’Aquila for the next seven years. The larger project utilised a wide range of methods, 
including: action research; auto-ethnography; ethnography; participant observation; 
fieldwork discussions; field notes; field interviews; focus groups; public forums; 
blogging; surveys immediately following the event; analysis of all relevant documen-
tation; a media review of reporting of the earthquake and its aftermath; 37 retro-
spective in-depth interviews with key informants; and more than 250 interviews with 
people in local communities between 2009 and 2018. The paper draws on these meth-
ods, especially on 20 in-depth interviews that specifically addressed the topics dis-
cussed within it.
 The 20 interviews were conducted in 2013 (5) and 2017 (15) with local people with 
knowledge of what happened in the region after the earthquake, and who were will-
ing to speak frankly about their experiences. The participants comprised a member 
of L’Aquila City Council, the mayors of two mountain villages, six local experts 
(three seismologists who were closely engaged in local DRR strategies, a lawyer rep-
resenting the families of the victims, an engineer in charge of the vulnerability reports 
issued before the earthquake, and a local technician in charge of various rural devel-
opment programmes in the region), and 11 others who emerged as spokespersons for 
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their various communities. These interviews were recorded and transcribed. Informed 
consent was obtained and other principles of ethical social research were observed 
(Vanclay, Baines, and Taylor, 2013). 
 To avoid formulaic responses, it was decided not to interview people who were 
strongly associated with the leading political parties, key protest movements, or dis-
aster management agencies. In addition, this paper analyses government and civil 
protection ordinances and decrees issued by the then President of the Council of 
Ministers, Silvio Berlusconi, and the then Commander-in-Chief of the national 
Department of Civil Protection (DCP) (Protezione Civile), Guido Bertolaso. It 
focuses on how these rulings provided local authorities with emergency powers and 
derogation from ordinary laws and anti-mafia controls. Also evaluated are mayoral 
ordinances and decrees concerning the implementation of safety measures and dem-
olition activities, as well as initial reconstruction policies and interventions. 

The earthquake in L’Aquila 
A magnitude 6.3 earthquake struck the region of Abruzzo in central Italy at 03:32 on 
6 April 2009, devastating the city of L’Aquila and more than 80 villages in 57 munici-
palities. The event claimed the lives of 309 persons, injured some 1,500 others, and 
rendered 70,000 people homeless in the affected area, which became known as ‘the 
crater’. A massive recovery operation was initiated, and many elaborate schemes were 
implemented. Restricted areas (red zone) patrolled by the military were established 
almost immediately, excluding people from the town centres. By the evening of 
6 April, the DCP had decided to evacuate the crater, which was announced on the 
radio early the following morning. Within a few weeks, the population was split 
between the tent camps near L’Aquila (35,856 people) and hotels and other accommo-
dation along the coast of Abruzzo and in other cities in the region (30,124 people). 
While people were locked out of the historical city centres and scattered along the 
Adriatic coast and in tent camps, the temporary housing scheme (C.A.S.E. project) 
was implemented, rubble was managed, and many private building firms carried 
out interventions, including demolition and shoring-up solutions, without gaining 
the consent of homeowners or inhabitants, and thus violating the human right to 
property and to participate in the reconstruction of homes, villages, and landscapes 
(Imperiale and Vanclay, 2019b). 
 The recovery process has been severely criticised by numerous analysts (Frisch, 
2010; Alexander, 2010, 2013, 2019; Ozerdem and Rufini, 2013; Calandra, 2016; 
Contreras, Blasche, and Hodgson, 2017; Imperiale and Vanclay, 2019b). Furthermore, 
a European Parliament inquiry (Søndergaard, 2013) convened to consider misuse of 
the EUR 493.7 million provided under the European Union Solidarity Fund. Eleven 
years after the earthquake, L’Aquila is still a crater, the red zone remains in place, and 
more than 10,000 people continue to live in temporary accommodation (Barabino 
and Sansa, 2019).
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The State of Emergency, emergency powers, and new 
governance of the crater
Within hours of the earthquake on 6 April 2009, Prime Minister Silvio Berlusconi 
declared a State of Emergency, which provided the DCP with emergency powers, 
specifically of injunction (to issue ordinances on behalf of the government) and of 
exception (the derogation of ordinary rules and requirements). Shortly after dawn, 
the DCP established its local headquarters in L’Aquila, within the Guardia di Finanza 
(Financial Police) building in Coppito, and created a Directorate of Command and 
Control (DICOMAC) to manage the emergency. Using various legal measures, includ-
ing Ordinances of the Presidency of the State, Ordinances of the Presidency of the 
Council of Ministers (OPCM), and Law and Civil Protection Decrees, emergency 
powers were deployed without any need for review by parliament. 
 The DCP had access to the civil protection fund, an emergency reserve that can be 
drawn upon whenever a State of Emergency is declared. There was very little con-
trol over its use, and it was topped up automatically (Law n. 225, art. 5, 24 February 
1992). In effect, this gave the DCP relatively unrestricted access to funding. For the 
three years that the State of Emergency remained in force, all disaster-related actions 
and many other initiatives implemented under the guise of the disaster, including 
attempts to initiate reconstruction and stimulate the economy, were conducted in the 
absence of standard restrictions and controls, in complete disregard of the norms 
usually applied to public administration, contracts, outsourcing, and public procure-
ment, and with a complete lack of accountability and transparency. The command-
and-control approach employed by the DCP did not require any engagement of 
local communities or their elected councils, and only the local mayors and their trusted 
technicians were consulted, by-passing the elected local councils. As the participant 
councillor said:

The Italian Constitution . . . substantially became waste paper, in that . . . the whole 
structure of government of the L’Aquila territory was completely overridden. . . . The 
municipality’s board was never convened, the local council was rendered invisible, was 
irrelevant, it was cancelled. And this also relates to the relationships local councillors had 
with DICOMAC. When a local councillor or board member would introduce oneself to 
a DCP official, the DCP official would not acknowledge any role for that person because 
the territory was managed only by DICOMAC.

 The elections for the L’Aquila provincial government and other councils within 
the crater, which would have been held on 6 June 2009, were initially postponed 
to later in the year and then to March 2010. An ordinance of 15 April 2009 (OPCM, 
n. 3755, art. 7, subpar. 1 and 2) gave the President of L’Aquila Province, Stefania 
Pezzopane, authority to implement executively urgent measures. What comprised an 
urgent measure was not well defined, and this power was applied to a wide range of 
activities, including what the province is responsible for in normal times. For instance, 
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this power was used to push through the construction of a controversial bridge 
(Alexander, 2010). The Law Decree n. 39 allocated EUR 200 million to ANAS 
S.p.A., a state-owned road construction company under the control of the national 
Ministry of Infrastructure and Transport, and EUR 100 million to the Italian Rail-
way Network (Rete Ferroviaria Italiana; RFI) to implement actions considered 
to be necessary for the regional reconstruction process that were within the frame-
work previously established by programme agreements signed before the earthquake. 
Surprisingly, ANAS S.p.A. also obtained emergency powers ‘to restore with maxi-
mum urgency the ANAS offices in L’Aquila’ (OPCM, n. 3755, art. 14, 15 April 2009).
 In contrast to the elected councillors, the President of the Abruzzo Region, Gianni 
Chiodi, and the mayors of the affected municipalities were given enlarged powers. 
Providing that they deferred to the DCP, they were entitled to (OPCM, n. 3753, 
6 April 2009):

• commandeer those movable and immovable assets needed to provide refuge and 
recovery to local inhabitants and purchase all assets and materials needed for local 
people’s sustenance and initial provisional interventions (art. 1, subpar. 1); 

• identify those structures that could provide adequate refuge to earthquake victims 
(art. 1, subpar. 2);

• implement any urgent or necessary activities to reduce situations of danger and to 
ensure essential assistance to the affected local population (art. 1, subpar. 3);

• establish groups of technicians in each municipality to assess the structural vulner-
ability of public and private buildings that are totally or partially uninhabitable, or 
that are not restorable and to be demolished (art. 2, subpar. 1); and

• gather the building damage assessments and issue ordinances for demolishment 
(art. 2, subpar. 2).

 The authority of Chiodi was further expanded in Law Decree n. 39 of 28 April 2009, 
under which he was appointed Delegated Commissioner (Commissario Delegato) 
and put in charge of implementing urgent interventions (art. 4, subpara. 2), especially 
concerning the identification of landfill sites for rubble disposal (art. 9, subpar. 8) and 
the reconstruction of public buildings, including schools, churches, and other cul-
tural heritage properties (art. 4, subpar. 1b). He was supported by the Office of Public 
Works of the Ministry of Infrastructure and Transport (Provveditorato Interregionale 
alle Opere pubbliche). The local mayors were given responsibility to coordinate and 
implement the removal, transport, and disposal of rubble, and to identify new dis-
posal sites. 
 Although DICOMAC was supposed to provide coordination only for the period 
of an emergency, it continued to operate until February 2010 (10 months after the 
earthquake), at which time its responsibilities and authority were taken over by 
Chiodi and the Mayor of L’Aquila, Massimo Cialente, who respectively became Del-
egated Commissioner and Deputy Delegated Commissioner for Reconstruction 
(OPCM, n. 3833, art. 1 and 2). An agency (Struttura Tecnica di Missione; STM) was 
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created to provide technical support and institutional coordination to continue the 
activities introduced by the DCP and to respond to the ongoing needs associated 
with reconstruction. Gaetano Fontana, the President of the National Association of 
Building Firms (Associazione Nazionale Costruttori Edili; ANCE), was controver-
sially appointed as STM Coordinator (Abruzzo24Ore.TV, 2009). The STM came 
into effect in February 2010, and was supported by: an agency for emergency manage-
ment (Struttura Tecnica per la Gestione dell’Emergenza; STGE); a techno-scientific 
committee; an office for external coordination; and the Office of Public Works of 
the Ministry of Public Infrastructure and Transport. 
 The STM structure raised many concerns about its cost and lack of transparency 
(Orsini, 2011). Polemics arose because the STM imposed the design and implemen-
tation of reconstruction plans on local municipalities. These plans were mostly devel-
oped by various Italian universities directly appointed by the mayors in controversial 
circumstances. Suspicions of bribes and corruption led to a legal inquiry in 2012, 
with Fontana resigning in July 2012 (Nardecchia, 2012). From the perspective of 
local people, the shift from DICOMAC to STM did not lead to any fundamental 
change. During the period that the STM was in operation, the State of Emergency 
was still in force, emergency powers and derogation could still be used, and the views 
of L’Aquila Council were still not considered, as the councillor explained:

The local council produced urban planning documents that were separate and different to 
those produced by Fontana’s office. Nevertheless, those produced by Fontana, STM, or 
DICOMAC were adopted by national decrees issued by Prime Minister Berlusconi or the 
President of the State, but those produced by our council were not even taken into account.

 The State of Emergency lasted (as noted) for three years, an extraordinarily long 
period (Venice Commission, 1995; Khakee, 2009; Imperiale and Vanclay, 2019b). 
However, many decisions taken under this regime, such as about demolitions, safety 
measures, and construction of infrastructure, continued to be implemented for years 
afterwards, usually under emergency procedures. The actions of the regional and 
provincial leaders, and the daily operations of the municipal governments, were not 
publicly disclosed or monitored, and were covered by state secrecy provisions. As the 
local councillor stated:

After 2009, the municipality of L’Aquila stopped producing any financial statements. At 
the end of every year, the state simply covered any deficit. The local council would say to 
the state something like: ‘this year we had costs of EUR 30 million for wages, maintenance 
etc.’. Without needing to provide a formal budget, the Council would produce a summary of 
the money spent, and ask the money from the state. Up until last year [2016], the govern-
ment has always written off our shortfall.

 A controversial aspect concerning the declaration of a State of Emergency in Italy 
is that it also leads to the suspension of procedures relating to control of mafia organi-
sations. Italy has a long history of trying to control the mafia, with the National 
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Anti-Mafia Investigative Directorate (Direzione Investigativa Antimafia; DNA) being 
established in 1991. Over time, anti-mafia controls have become stricter and since 
1991, any firm wishing to tender for public works had to have an anti-mafia certifi-
cate (Ferraro, 2012; Europol, 2013). There were stiff penalties for engaging firms 
associated with the mafia. Since the mafia had a strong presence in the construction 
industry, the controls were especially, but not exclusively, directed towards the build-
ing sector. The controls required that no employee have any affiliation with organised 
crime and that the names of all employees and their possible links to organised crime 
organisations be supplied to the authorities.
 With the implementation of the State of Emergency, the anti-mafia conditions were 
initially suspended. In response to questioning by journalists, a decree (n. 39, art. 16) 
was issued on 28 April 2009 to reinstate the anti-mafia provisions. Unlike all other 
decrees that applied immediately, though, the anti-mafia provisions only came into 
force three months later. This was too late, as safety measures, shoring-up, demoli-
tions, temporary housing solutions, and rubble removal, transport, and disposal were 
already being implemented. At least five firms with known mafia connections had 
been engaged (Galullo, 2009; Libera, 2010; Postiglione, 2010). The European Parlia-
ment inquiry (Søndergaard, 2013), the Annual Report of the DNA (2017), the Parlia-
mentary Commission of Inquiry into the Mafia (Bindi, 2018), and many other legal 
probes conducted by the L’Aquila Prosecutor’s Office confirmed that there was 
extensive infiltration by organised crime groups, as well as many irregularities and 
crimes pertaining to public administration, including fraud, corruption, and bribery 
(Alexander, 2013; Imperiale and Vanclay, 2019b).

The business of safety and rubble
The earthquake damaged in excess of 34,000 buildings to some extent, ranging from 
minor to severe; approximately 37,000 other buildings suffered no damage of con-
sequence. In some cases, buildings were reduced to piles of rubble, or were impacted 
to such an extent that it was considered not to be practicable to repair them. Some 
arguably posed a safety threat, which ostensibly was the reason for the creation of the 
red zone. Immediately after the earthquake, decisions had to be made quickly about 
whether or not each building could be used. Severely-damaged buildings that posed 
a safety risk were slated for demolition. The process of demolition or shoring-up took 
place over many years, but principally occurred in the initial months after the disaster. 
 The first demolitions happened within days of the earthquake, in rather unusual 
circumstances. On the day of the State Funeral, 10 April, it was announced that a 
legal inquiry would be convened to identify the contribution of building failure to 
each of the 309 deaths. Almost immediately, demolition teams moved into the red 
zone to remove any incriminating evidence. The rubble was transferred to Piazza 
d’Armi, an underutilised military area close to the city centre, where a pit had been 
created. Here, two gravel crushers were at work destroying the evidence (Libera, 
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2010). It took several days before the Prosecutor became aware of the removal of 
rubble and issued an injunction to stop it. The buildings already under legal inquiry 
were taped off to protect the evidence within them. One might ask rhetorically: 
why did the military patrolling the red zone allow teams access to demolish build-
ings and remove rubble? Did an official give them legitimate authority? And if so, 
who and why? 
 The extent of damage meant that there was a mountain of rubble that had to be 
managed, perhaps three million tonnes (Gabrielli et al., 2018). Streets had to be cleared, 
and damaged buildings needed to be restored. Rubble was a significant issue in many 
ways. Debris can have environmental and social impacts, and so it needs to be man-
aged carefully to protect public health and the surroundings (USEPA, 1995, 2008). 
In Italy, however, waste management is highly problematic owing to the infiltration 
of organised crime, and because there is no disaster rubble management protocol 
(Gabrielli et al., 2018). Law Decree n. 39 (art. 9) allowed disaster rubble manage-
ment to be conducted in Abruzzo without regard for the usual procedures, such as an 
environmental impact assessment, appraisal and monitoring of risk, safety measures, 
protection of groundwater at waste disposal sites, and public health and safety stand-
ards. Law Decree n. 39 (art. 9, subpara.1, 1-bis) established that all rubble would be 
considered as normal urban waste, including biohazardous sewage from the portable 
toilets in the tent camps and debris from collapsed buildings, even though it would 
have contained high levels of asbestos and other contaminants (Gabrielli et al., 2018). 
Law Decree n. 39 (art. 9, subpara. 5) also allowed effectively anyone to open new 
waste disposal sites, in contrast to the normal procedures governing the fitness of an 
operator as defined by the national registry of environmental professionals, which, 
among other things, seeks to prevent infiltration by organised crime. It suspended 
the ability of the region and province to require mitigation of risk, implement mon-
itoring, or shut down dangerous operations. Furthermore, Law Decree n. 39 (art. 6, 
subpara. 4-bis) suspended mitigation and monitoring requirements for water basin 
and river protection for the whole of the Abruzzo region. 
 One might think that the presence of rubble would be a vivid reminder of the 
earthquake, and that a first step towards a return to normalcy would be its removal. 
An alternative perspective, though, is that the rubble is possibly useful for reconstruc-
tion. Given the historic nature of some of the houses, the debris was potentially 
valuable. The rubble that might be regarded as rubbish or hazardous by some can 
be seen by local people as prized possessions full of sentiment. People’s attachment to 
their houses and the constituent materials is a driver of participatory reconstruction 
and enacting inclusive social learning and socially sustainable transformations geared 
towards reducing vulnerabilities and enhancing DRR and community resilience. 
Elsewhere, resident involvement in the selection and storage of building materials 
that could be reused has led to community-building as part of the reconstruction 
process (Denhart, 2009). A recent application of the Social Impact Assessment Frame-
work for Action (Imperiale and Vanclay, 2016b) showed how participatory waste 
management strengthens local community resilience (Little, 2017). 



Angelo Jonas Imperiale and Frank Vanclay564 

 In the crater, however, the risk of organised crime penetration of waste manage-
ment was high, even before the earthquake (Galullo, 2009; Saviano, 2009). The dero-
gations of normal requirements transformed rubble into an avenue for rent-seeking, 
infiltration by organised crime, and disaster capitalism, rather than for participatory 
reconstruction or building back better more sustainable and resilient societies. The 
demolition firms were paid for the removal of rubble, and they benefitted too from 
its sale. Demolitions were carried out without adequate care for the private belong-
ings of inhabitants, including materials that could be reused, such as historic stones 
and planks. For instance, an old woman lamented during one interview that while 
a firm was demolishing her house without her knowledge, her historic door, which 
had been handmade by her grandfather, was taken away. According to eyewitness 
accounts, the haste at which demolitions were conducted and rubble removed was 
evidenced by the extent to which personal effects were present among the debris.
 In May 2009, the Mayor of L’Aquila nominated a site for rubble storage: a quarry 
owned by a local construction firm, Teges and Palmerini. Cialente agreed to pay the 
company EUR 10 million (Libera, 2010), but other firms contested this agreement 
and a legal inquiry was initiated, which ultimately led to it being rescinded. The 
DCP intervened and restored the deal (Libera, 2010). The contract was surprising 
because of the amount of money involved, the lack of transparency of the arrange-
ments, the absence of proper procedure in the awarding of the contract, and the 
firm’s alleged links to the mafia (Libera, 2010). 
 The first actions in relation to buildings in the red zones were technical surveys to 
evaluate the agibilitá (habitability/liveability) of the damaged structures. The criteria 
for doing so, which were established as a consequence of previous earthquakes, were 
reiterated in Ordinance n. 3753 of 6 April 2009. Thousands of professionals from all 
over Italy registered as DCP volunteers, organised themselves into teams, and began 
to conduct DCP surveys to gauge agibilitá. Separate to these appraisals, the local mayors 
set up technical teams to identify the buildings in need of safety measures. The mayors 
and their technical managers directly appointed firms to design and implement safety 
measures. Less than six months after the earthquake, the entire red zone of L’Aquila 
city was ‘put into safety’, and it was carved up into districts and assigned to various 
influential building companies. In the words of one key informant:

In the L’Aquila red zone, in the first six months after the earthquake, shoring-up solutions 
were implemented on almost all buildings. . . . They [technical teams] determined the 
buildings that needed to be put into safety, but, practically, it was . . . almost all buildings. 
. . . Then, the local municipality assigned a different zone of the city centre to each of its 
‘friends’. Yes! The city was literally split up into different zones so that, if one had to make 
a map of the city, it would have shown the city divided into these different zones, enabling 
the construction firms to work comfortably [said with a laugh to imply without interference 
or oversight].

 The L’Aquila red zone was ‘put into safety’ with impressive speed and in the form 
of a reward or gift to influential local building firms. The local councillor said:
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When the process of reconstruction was about to start, the Civil Protection decided to make 
the big local building firms happy because [the beneficiaries of the temporary housing 
scheme were mostly external building firms]. . . . It was clearly time to give something 
to the local entrepreneurs, building firms etc., who obviously were pressuring the local politi-
cal representatives.

 Safety measures were implemented via mayoral ordinances, and managed by the 
technical directors of the councils. As the councillor stated:

[The Director of Public Works] could appoint private companies just with a phone call. 
. . . After a while, this system created suspicions so he decided to establish a ‘white list’ 
of acceptable building firms. Every firm that wanted to be included had to present an anti-
mafia certificate . . . he established a time schedule for each assignment. This was true, but 
the problem was that, for example, to Company A he gave an assignment for EUR 80,000, 
to Company B an assignment for EUR 160,000, and to Company C an assignment for 
EUR 3 million. He would contact Company C again for another intervention. If you 
tried to say, ‘Look, Company C already got the money for the last job’, he replied, ‘Yes, but 
Company D refused and I know that Company C can do a good job, so I appointed them’. 
It was clear that this was improper conduct [un mercato indecente], however it was a busi-
ness accepted by everyone. So much so that, during the trial to defend himself, he said: ‘in 
front of my office door there were queues of local councillors who were there to ask me to put 
this or that building firm on our short list’. 

 Legitimised by mayoral ordinances, the building firms were in control and could 
design and implement safety measures without community engagement or public 
oversight, something which enabled excessive interventions. As one key informant 
confirmed:

That there was a general misuse of the safety measures applied to public and private build-
ings in the whole crater is a matter of fact. Shoring-up solutions and demolitions were dis-
proportionate; some were totally wrong. They destroyed people’s houses that were supposed 
to be put into safety. They broke the interior of the buildings, even their furniture. They stole 
everything they could from inside the homes. And this was the result of the lack of control 
over the whole operation. Or the intentional lack of control.

 In response, the interviewer asked: ‘How did the building firms get appointed?’. 
The interviewee retorted: ‘Do you want a true answer? Friends of friends, this was 
the way it worked’.
 Building firms could gain access to properties while the owners were locked out 
of their homes and forced to live in emergency conditions hundreds of kilometres 
away. The red zones of L’Aquila city and the mountain villages around were deliv-
ered into the hands of private building firms. Work in the red zones began without 
any engagement of local inhabitants, without allowing them to access their buildings 
or to exercise decisions relating to their property and its future. As a local landlord 
pointed out:
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The big damage to our village was caused by the building firm that carried out shoring-up 
solutions. . . . Our problems began when the building firm arrived . . . I had to come back 
from the Adriatic coast to monitor what they were doing, because from the hotel I could not 
monitor the situation. . . . It was only pure coincidence that one day I came back to my 
house and found a worker putting seals across the entrance—the door to my home, you 
understand? With all my stuff inside! . . . I asked, ‘Excuse me, who can explain what is 
going on?’. One person told me: ‘We are implementing shoring-up solutions on the houses, 
we are making the buildings safe’. And I told him: ‘Sorry, that is my home, I have many 
things inside and you are now closing off the entrance so that I cannot get in anymore’. 
. . . He asked me how my home was classified. When I replied ‘E’ [uninhabitable], he 
said to me: ‘“E”; then sorry, but you cannot do anything’. I answered back, ‘“E” does 
not mean expropriated, you cannot expropriate my home. The house is mine, you must 
contact me. I left my telephone number on the door’.

 With regard to how building firms implemented shoring-up solutions, she reported:

Once, I hid under a crane, they could not see me but I could see them. I could see how they 
were conducting their operations implementing their shoring-up solutions. I saw how they 
put tie rods on the damaged houses of our village. They used to make, not holes, but chasms 
inside walls, and while one worker was saying ‘take care’, the other one, who was leading 
the operation, was screaming to him ‘who cares? Come on. Pull’. I could see how they 
carried out these operations, the violence, the aggression, and the hatred they used to further 
destroy the houses. Such vandals, vandals! Believe me, it was horrible . . . They wanted 
to get themselves more work, beyond what they already had. Thus, day by day, they got 
themselves more work on private buildings that did not need any safety measures, but they 
did shoring-up solutions anyway. . . . This building firm occupied our village for two long 
years. They were donkeys amongst us, they behaved like animals, they mocked us, they 
laughed in our faces. They were the owners of the village. When they finally went away, 
only then did I feel safe. 

 Over time, many scandals emerged in relation to safety measures. There was no 
monitoring of design or implementation, or of how contracts and subcontracts were 
assigned. A senior police detective explained:

During the six months following the disaster, we clearly made a mistake. All our efforts 
were focused on the inspections we were instructed to do regarding likely criminal organisa-
tion infiltration in the new C.A.S.E. buildings. We did not take into account that there 
were entire city centres that were declared red zones in which building firms and subcon-
tractors were at work undertaking demolition and implementation of safety measures and 
shoring-up solutions. . . . All our efforts and inquiries focused on the C.A.S.E. project, 
that’s why our inquiries about crimes against public administration concerning safety meas-
ure implementation only emerged years later.

 A local online newspaper reported that a legal inquiry into the implementation of 
safety measures, named ‘Do ut des’, had identified an intricate system of corruption 
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involving ad hoc consulting firms to which building companies made payments 
(Orsini, 2016). Rather than the classic overnight bag stuffed full of money, the bribes 
of the new millennium were electronic payments to personal firms for alleged con-
sulting advice. It was evident from the probe that unrestricted access to funding and 
a complete lack of monitoring constituted ideal conditions in which corruption could 
flourish. The extent to which safety measures were implemented in L’Aquila and 
the swiftness of these operations were phenomenal. As the councillor reported:

Corruption also happened in Umbria. If one talks with those building entrepreneurs who 
were there, they understand that safety measures implementation was a system of corrup-
tion. Here [L’Aquila], it was the same. The difference was in the amount of money spent, 
because in Umbria they spent little money, while here the cost of safety measures was extreme, 
also because the whole of L’Aquila city centre was put into safety. This was without any 
oversight. Thus, if this apartment had to be put into safety, and EUR 20,000 of building 
materials were sufficient, the building firm would put in EUR 40,000 of materials and 
no one controlled it or asked why.

 Up to August 2012, when the State of Emergency ended (and even afterwards), 
local municipalities viewed demolition and safety measures as urgent actions that 
could be carried out without informing homeowners. Far from ‘putting buildings 
into safety’, the process caused considerable delay to the start of reconstruction, 
further marginalising local communities from their properties and the right to decide 
about their future, and exacerbating social risks and vulnerabilities at the local scale. 
 Two local building firms were convicted of crimes against public administration 
in January 2018, relating to the work that they undertook during the State of Emer-
gency. The judgement declared that there was no reason for the work to be done 
in haste, and that the emergency procedures enabled them to engage in irregular 
subcontracting, false invoicing, and fraud. These local building firms were among the 
first to be contracted to implement safety measures, which led to much public discus-
sion and eventually to a parliamentary inquiry after it was revealed that, immediately 
after the earthquake, the Mayor of L’Aquila, Cialente, and other notable figures had 
been hosted for several months in a resort owned by one of the entrepreneurs (Faz, 
2010). As a result of the inquiry, the resort was confiscated by the Finance Police 
(Redazione, 2015).

The AQ ethical fund and the allocation of apartments
There were around 3,000 unoccupied apartments in L’Aquila prior to the disaster in 
2009. An urban development plan from 1975 estimated that the population of the 
city would be roughly 160,000 by 2010. This plan, the only one that L’Aquila ever 
developed, encouraged local building firms to erect speculative housing. There were 
enough houses before the earthquake for 100,000 people, even though there were 
only about 70,000 residents, meaning that some 3,000 apartments stood empty. The 
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local branch of the National Association of Building Entrepreneurs (Associazione 
Nazionale Costruttori Edili; ANCE) indicated to the DCP that these 3,000 empty 
apartments, which were largely undamaged by the earthquake and more-or-less ready 
for occupation, could be used for temporary housing. A government ordinance of 
15 May 2009 (OPCM, n. 3769) granted the authorities the power to expropriate build-
ings for the purpose of temporary housing. However, this provoked outrage among 
local building entrepreneurs, who lobbied heavily for new arrangements. 
 Local businessman Antonio Napoleone was appointed on 18 May 2009 as an advi-
sor on housing and expropriation to DICOMAC, L’Aquila municipality, and the local 
prefecture. Napoleone negotiated a complex arrangement involving the establishment 
of a ‘real estate ethical fund for reconstruction’. This AQ Fund, guaranteed by the 
state, would purchase the vacant apartments and rent them out to people displaced 
by the earthquake, with the rent subsidised by the state, at least for some years. The 
apartments would then be sold, potentially to the people who rented them. The ini-
tial proposal entailed promised capital of EUR 100 million, 40 per cent from two 
state-owned companies (Fintecna and Fimit), and the remaining 60 per cent from a 
consortium of banks. The arrangement was facilitated by OPCM n .3789 of 9 July 
2009 (art. 5), which provided a state contribution of EUR 30,000 per incomplete 
apartment to enable it to be made ready for use, and an additional EUR 2,000 for 
furniture. The initial proposal would have involved the purchase of 500 apartments 
(bought presumably for EUR 200,000 each), made available to displaced people. 
Difficulties in securing the capital, though, meant that only 392 apartments were 
reportedly made available, although a subsequent inquiry revealed that only 350 were 
actually supplied (Gianforte, 2018). 
 The scheme drew a lot of criticism in the Italian media. The points of contention 
concerned, inter alia: a lack of transparency and accountability in relation to the 
whole operation, including financial arrangements; the absence of a community 
housing assessment; the procedure by which people were chosen to participate; and 
a perception that the arrangement was capturing public funds to benefit local private 
firms and individuals. The councillor described the situation as follows:

This so-called ethical real estate fund was supposed to have an ethical form. In reality, it 
was only a scam to utilise the many unsold buildings of some local building entrepreneurs. 
. . . The proposal of this real estate fund actually came from local building entrepreneurs, but 
this was kept hidden for months. I say kept hidden, because you could not hear anyone 
talking about this fund. You could hear along the corridors of the local administration that 
‘they are doing this real estate fund’, but no one really knew at that time what it really 
meant. When the first beneficiaries of this temporary housing scheme were announced, 
you could recognise that they were all the people in the city who had or have had power, 
obviously because having a proper home was more comfortable than sleeping in a hotel 
or a tent. The L’Aquila municipality—if we mean by it, its local council—did not know 
anything about the financial operation of this scheme. Only the local mayor knew about 
it and approved it. Because the AQ Fund benefitted from a public contribution, and thus 
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the monies it spent were public money, the local mayor should have said something. . . . 
There wasn’t any public ballot [or fair selection criteria] and when the names of the first 
beneficiaries came out, as I already said, they were all people of the high bourgeois of the 
city, or that had or have had power in the city.

Discussion: the mechanism enacted by states that 
facilitates disaster capitalism
The sections above analyse how the Government of Italy provided local authorities 
with emergency powers to manage disaster rubble, make damaged buildings safe, 
and determine temporary housing procedures. Extrapolating from the findings, the 
paper reflects below on how the three top-down, military-type arrangements adopted 
by local and national authorities—emergency powers, command and control, and 
top-down planning—constituted the mechanism that facilitated rent-seeking, elite 
capture, infiltration by organised crime, and corruption, and enabled disaster capital-
ism to take hold. 

Emergency powers 

The emergency powers allowed national and local authorities to appoint directly 
suppliers to provide the goods and services needed for emergency accommodation, 
such as food and portable toilets. In addition, they permitted them to appoint directly 
staff, consultants, and building firms to construct temporary accommodation, restore 
public buildings, implement safety measures and reconstruction plans, manage disas-
ter rubble, and erect new infrastructure. The use of emergency powers was deemed 
necessary because of the perceived urgency of the task and the intention to end the 
crisis quickly. However, it extended the emergency, granting the elite the opportu-
nity to exploit the post-earthquake situation. Consequently, the reconstruction of 
the local physical and social fabric was delayed, and the amount of time that people 
were compelled to live in emergency conditions was lengthened, thus increasing harm 
in the short, medium, and long term. Local communities were excluded from the 
reconstruction process, and their right to decide about the future of their property, 
village, city, and affected landscape was disrespected. 
 The emergency powers accorded national and local authorities with state secrecy 
provisions and led to derogations of ordinary law, including public procurement, 
anti-organised crime controls, public health, and environmental safeguards regula-
tions. Although no-bid contracts in previous disaster contexts had been criticised 
as avenues for disaster capitalism (Button and Oliver-Smith, 2008; Damiani, 2008; 
Klein, 2008), they were utilised considerably in the case of L’Aquila, facilitating the 
interests of influential building firms and entrepreneurs, exacerbating inequalities, 
and enabling elite capture and disaster capitalism to flourish. Many decisions taken 
under the emergency powers regime not only undermined transparency, account-
ability, and effective community resilience-building strategies, but also continued 
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to be implemented for years after the earthquake, creating second disasters. The 
secrecy provisions, the lack of disclosure, and the derogations associated with the State 
of Emergency have served to hide dubious arrangements, disguise fraud and corrup-
tion, and further aided the infiltration of organised crime and disaster capitalism. 

Command and control 

The employment of emergency powers in L’Aquila was accompanied by a command-
and-control approach to resources. This led to the suspension of the democratic func-
tioning of local councils, with only the mayors and their trusted technicians and 
technical directors having a say in post-disaster interventions. The Presidents of the 
Abruzzo Region and L’Aquila Province and the local mayors embodied the command-
and-control approach in the way that they executed their tasks, including the man-
agement of rubble, the introduction of safety measures and demolitions, initial recon-
struction, and infrastructure project implementation. A rigid command chain was 
considered to be necessary at the local level to determine how to spend money 
efficiently. Instead, though, it facilitated limited public oversight and participation, 
rent-seeking, elite capture, corruption, and infiltration of organised crime. Rather 
than enabling inclusive social learning and socially sustainable transformation, such 
an approach failed to respect international disaster management principles, allowed 
disaster capitalism to take root, and worsened local social risks, including inequity 
and social exclusion. 
 By promulgating disaster myths, creating perverse opportunities, and failing to 
introduce adequate oversight mechanisms, the command-and-control worldview 
led to a culture of disaster capitalism, with local people’s positive emotions, attitudes, 
and behaviours being subverted. Empathy was turned into fear and suspicion, social 
responsibility morphed a gold rush and divinisation of the commander-in-charge, 
and mutual aid was transformed into rent-seeking and elite capture (Imperiale and 
Vanclay, 2019b, 2020). 

Top-down planning

The design of recovery operations in L’Aquila adhered to a top-down approach to 
physical planning, which was negatively influenced by the economic interests of 
national and local elites and did not acknowledge the social dimensions of the inter-
ventions (Imperiale and Vanclay, 2020). The top-down planning pertaining to emer-
gency shelter, temporary housing, safety measures, rubble management, restoration 
of key public buildings, and the construction of infrastructure was accompanied by 
techno-scientific assessments. This resulted in over-engineered actions that created 
more problems, worsened local vulnerability to endemic risks, violated human rights, 
produced environmental and social impacts, and increased public debt. Top-down 
planning did not take into account the environmental and social impacts of the 
interventions or the human rights that had to be respected, further marginalising and 
fragmenting local communities and generating widespread conflict and discontent, 
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while supporting the interests of national and local elites and failing to build resil-
ience. There was nothing in this system to prevent disaster capitalism from prospering; 
instead there seemed to be very good knowledge of how to enable elites to hijack the 
interventions and allow disaster capitalism to thrive.

Conclusion
The response and recovery operations in the wake of the earthquake in L’Aquila in 
2009 were carried out under a regime of emergency powers, command and con-
trol, and top-down planning. These arrangements were the institutional, financial, 
and physical planning strategies that constituted the mechanism adopted by local and 
national authorities to implement post-disaster interventions. The authorities asserted 
that this mechanism was needed to avoid delays and ensure efficient outcomes. Yet, 
despite expenditure of approximately EUR 22 billion (Finocchiaro, 2017), 11 years 
after the earthquake, the red zones still exist all across the crater, and more than 10,000 
people still live in temporary housing (Barabino and Sansa, 2019). 
 Reflecting on the L’Aquila case, and drawing on Klein (2008) and other authors 
(Gunewardena and Schuller, 2008; Loewenstein, 2015; Faas, 2016; Schuller and 
Maldonado, 2016), this paper defines disaster capitalism as a broad multidimensional 
concept that relates to the deliberate, perverse actions of self-interested parties to 
extract private advantage from disasters, as well as the mechanism enacted by states 
that facilitate these actions and protect the elites. Disaster capitalism manifests at all 
levels of society and during all phases of disaster management. The mechanism 
comprises cultural and institutional dimensions and includes: the deliberate distor-
tion of information; the promulgation of disaster myths, particularly concerning local 
communities and matters of urgency; the use of emergency powers, command and 
control, and top-down planning; police action and militarisation; and the hijacking 
of post-disaster interventions. Disaster capitalism emerges from pre-existing social 
risks and vulnerabilities, and enables rent-seeking, elite capture, infiltration of organ-
ised crime, and corruption, creating environmental and social impacts and human 
rights violations and exacerbating local social risks (such as social exclusion and 
inequity) and vulnerabilities, while undermining the positive feelings, attitudes, and 
behaviours that enable members of affected communities collectively to learn, trans-
form, and build resilience (Imperiale and Vanclay, 2016a, 2019b).
 The main lesson learned from the disaster in L’Aquila is that crucial changes are 
required in the way in which states typically conceive their institutional and financial 
strategies, and their approaches to physical planning, risk management, and commu-
nity participation. Following the paradigm shift from a war approach to consideration 
of the social dimensions of disasters (Quarantelli, 1998; Perry and Quarantelli, 2005; 
Oliver-Smith et al., 2017), there has been a switch from civil defence to civil protec-
tion arrangements (Alexander, 2002). As the case of L’Aquila shows, though, this shift 
was not accompanied by any substantial alteration to institutional arrangements or 
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management and planning models. Even under a civil protection regime, disaster 
myths keep accompanying disaster management interventions, and emergency powers, 
command and control, and top-down planning remain the mechanism used for dis-
aster recovery and reconstruction operations. This permits disaster capitalism to take 
hold, instead of enhancing inclusive social learning and socially sustainable transfor-
mation and building community resilience.
 To enable the various United Nations principles and declarations relating to DRR 
and resilience to be respected and implemented more effectively in practice, the inter-
national community must pay more attention to the mechanism by which states con-
ceive, decide, design, and implement disaster management interventions. The DRR 
and resilience paradigm demands a shift from protecting vulnerable, affected com-
munities to engaging and empowering their capacities to learn and transform, and 
thus from centralised, civil protection systems to inclusive, decentralised community 
empowerment systems. The latter should be capable of developing sustainable gov-
ernance strategies to prevent disaster capitalism and orient investments and inter-
ventions towards reducing local vulnerabilities and environmental and social risks 
and impacts, enabling and empowering social learning and socially sustainable trans-
formations, and building resilience at all levels of society before and after a disaster.
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